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T H E C I T Y O F S A N D I E G O 

REPORT TO THE CITY COUNCIL 
November 26, 2008 REPORT NO: 08-179 

ATTENTION: 

SUBJECT: 

REFERENCE: 

Council President and City Council 
Agenda o f ::December 2 , 2008 

Mission Trails Regional Park Master Plan Update and Natural Resources 
Management Plan 

See attachments 

REQUESTED ACTION: Accept this Report to serve as a Memorandum of Understanding 
between the City of San Diego and the Mission Trails Regional Park Task Force and Citizen's 
Advisory Committee for the update of the Mission Trails Regional Park Master Plan [MTRP] 
and Natural Resources Management Plan [NRMP]. 

STAFF RECOMMENDATION: Accept the Report to proceed with ihc mission Trails 
Regional Park Master Plan Update and the Natural Resources Management Plan. 

SUMMARY: 
The City and Mission Trails Regional Park [MTRP] Task Force [Task Force] and Citizen's 
Advisory Committee [CAC], in an ongoing partnership, have been coordinating in the 
implementation of the Mission Trails Regional Park Master Development Plan since its adoption 
in 1985. It is the goal of the City, Task Force and CAC to proceed with an update to the Mission 
Trails Regional Park Master Development Plan to identify completed capital projects and to 
guide future development and preservation within the park to the benefit of the general public. 
In addition, a Natural Resources Management Plan needs to be prepared and incorporated into 
the Master Plan Update to provide City park rangers with information and tools to manage and 
maintain the Park's sensitive resources. 

To accomplish this goal, certain City processes are required and shall be followed consistent 
with the City's General Plan and other land use and city council policies, to create a City-
sanctioned Master Plan Update with an official standing, as outlined in a City Memorandum 
dated May 8, 2008 provided to the CAC. It is the intention of the parties, to hire a consultant for 
the preparation of the MTRP Master Plan Update and the Natural Resources Management Plan 
whose duties would include, but not be limited to, preparing studies and supporting 
documentation, developing public outreach strategies, facilitating public workshops/meeting and 
making presentations, creating the Master Plan Update documents, providing environmental 
review documents and incorporating applicable work already prepared by the CAC. 
The Qity shall serve in the lead role during the Master Plan Update process; as such, the City 
shall be responsible for the following: 

a. All processes related to contract initiation, consultant selection and management, 
ensuring processing and approval of project-related invoices, environmental review, and 
acting as the primary point of contact for the plan update process; however, as set forth 
below, CAC representatives will be asked to assist in the consultant selection process and 



the consultant shall be directed to work in close coordination with the CAC Ad-Hoc 
f;'"i 1 7 4 4 Master Plan Update Subcommittee; 

b. Coordinating with various City departments and other agencies affected by the 
proposed update; 

c. Reviewing and approving all work completed to date by the CAC, prior to conceptual 
review or endorsement by any advisory or decision-making body; 

d. Renaming CIP No. 29-943.0 from MTRP Natural Resources Management Plan to 
MTRP Master Plan Update and Natural Resources Management Plan, and transferring 
$472,000 from Antenna Fund, Fund No. 10580, and $170,000 from CIP 20-010.3, Open 
Space Natural Resource Management and Park Master Plans, to CIP No. 29-943.0 for the 
purpose of preparing the Master Plan Update and the associated Natural Resource 
Management Plan; and 

e. Ensuring that every effort is made to complete the Master Plan Update and NRMP in 
accordance with the Preliminary Project Time Schedule. 

As a major partner in this Master Plan Update process, the MTRP Task Force and CAC shall 
assist in the process in regards to the following: 

a. The CAC shall have the option of participating in the consultant selection interview 
process for the Mission Trails Regional Park Master Plan Update and Natural Resources 
Management Plan; 

b. The consultant shall work in close coordination with the CAC-Ad-Hoc Master Plan 
Update Subcommittee; the CAC shall review draft documents and on-going revisions on 
a regular basis as directed by the City; 

c. The Task Force agrees to endorse the use of $472,000 from the MTRP Antenna Fund, 
Fund No. 10580 for CIP No. 29-943.0, MTRP Master Plan Update.and Natural 
Resources Management Plan; and 

d. The CAC shall monitor the Antenna funding appropriation and expenditures. 

FISCAL CONSIDERATION: 
See attached "Preliminary Cost Estimate." 

PREVIOUS COUNCIL and/or COMMITTEE ACTION: None 

COMMUNITY PARTICIPATION and PUBLIC OUTREACH EFFORTS: As part of the Master 
Plan Update, proposed changes to the 1985 Mission Trails Regional Park Master Development 
Plan have been initiated by the Citizen's Advisory Committee through public outreach efforts 
including 1) website postings, and 2) information and action items on the CAC and Task Force 
bi-monthly meetings agendas. In addition, the Master Plan Update shall document and evaluate 
existing conditions, and provide and refine site-specific goals and recommendations, and reflect 
the public input received according to established City Policy 600-33 (COMMUNITY 
NOTIFICATION AND INPUT FOR CITY-WIDE PARK DEVELOPMENT PROJECTS.) 
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KEY STAKEHOLDERS and PROJECTED IMPACTS fif applicable'): Mission Trails Regional 
Park (MTRP) users. The final MTRP Master Plan Update and the Natural Resources 
Management Plan will determine the projected impacts. 

Respectfully submitted, 

/Qe/ymun. /€o/uu4A -i^^s — • i ^ 
Bennur Koksuz, AICP ^ William Anderson, FAfcP 
Deputy Director Deputy Chief Operating Officer 
Urban Form Division City Planning & Community 

MAS/mas 

Attachment(s): 1. May 8, 2008 City Memo to MTRP CAC & Task Force 
2. CIP Project Sheet 
3. Preliminary Cost Estimate 
4. Preliminary Project Time Schedule 
5. MTRP Task Force Meeting Minutes (Endorsement of $472,000 Funding) 
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001747 T H E C I T Y O F S A N D I E G O 

MAYOR JERRY SANDERS 

May 8. 2008 

Ms. Dorothy Leonard 
Citizens' Advisory Committee Chair, 
Mission Trails Regional Park Task Force 
One Father Junipero Serra Trail 
San Diego, CA 92119-1008 

Dear Ms. Leonard: 

Subject: Proposed Mission Trails Regional Park Master Plan Update 

On behalf of the City of San Diego (CiTy)31 want to acknowledge the Mission Trails Regional 
Park (MTRP) Citizens Advisory Committee (CAC) for its continued support to one of the largest 
urban parks in the United States. Your vast contribution has provided San Diego residents and 
visitors a way to explore the cultural, historical and natural outdoor recreational features within 
the MTRP. The City appreciates the ongoing partnership with the MTRP Foundation. 

Overview: 
It is my understanding thai the MTRP-CAC have been working on an update to the 1985 MTRP 
Master Plan. This memorandum is intended to provide a broad overview of the 
requirements/processes involved in creating a City-sanctioned master plan update, which has 
official standing, to be implemented and is defensible under the California Environmental 
Quality Act (CEQA). 

Master Plan Formal: 
Park master plans must document and evaluate existing conditions, and provide and refine site-
specific goals and recommendations consistent with the City's General Plan and other adopted 
land use policy documents, and reflect public input according to established City policies. An 
overall form-based approach to the update of master plans shall be used to create a more 
illustrative, graphically-based park use document that will visually convey recreation and 
conservation goals, objectives and recommendations. 

Project Lead: 
The process of preparing and updating master plans is a highly collaborative one. Although City 
staff would serve in the lead role during the update process, the MTRP-CAC would serve as a 
major partner in the process. Park Planning staff from the Urban Form Division of the City 
Planning & Community Investment (CPCI) department would serve as the project manager of 

City Planning and Development 
202 C Street. MS 9A • San Diego, CA 92101-3B64 

Tel (619) 235-5716 Fax (619) 236-BD67 
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the master plan update. They would be responsible for and involved in all processes related to 
contract initiation, consultant selection and management, ensuring processing and approval of 
project-related invoices, environmental review, and act as the primary point of contact for the 
plan update process. They would facilitate the master plan update through the public input 
process and approval process. 

Collaboration: 
In order to ensure clear understanding of the process, various roles, responsibilities and expectations 
of each party involved, timeline and issues to be addressed in the updating of the Master Plan, a 
Memorandum of Understanding (MOU) between the City and the MTRP-CAC would be 
established. The Park Planning Project Manager would be responsible for coordinating with various 
City departments and other agencies possibly affected by the proposed update. 

Consultant Services: 
A consultant would be hired by the City to work under the Park Planning Project Manager's 
direction. The consultant's duties would include, but not be limited to, performing the 
following: 1) prepare studies and supporting documentation; 2) develop public outreach 
strategies; 3) facilitate public workshops/meetings and make presentations related to progress on 
an update in collaboration with the City and affected, recognized community planning groups, 
and advisory and decision-making bodies; 4) create the Master Plan document; and 5) provide -
environmental review document. A complete scope of work and responsibilities would be 
clearly detailed within the consultant contract. In this case, the consultant would incorporate 
applicable work already prepared by the MTRP-CAC. 

Public Input: 
Public participation and involvement in the master plan update process is essential. Council 
Policy 600-24 requires that all recognized advisory groups and advisory bodies created by 
resolution of the City Council must comply with California's Open Meeting Law, the Ralph M. 
Brown Act. Such groups shall ensure that all meetings are noticed in accordance with the general 
provisions and meeting procedures outlined in the Brown Act and are open to members of the 
public. 

Council Policy 600-33 ensures that community members have adequate advance notification and 
opportunity to participate in the updating of the Park Master Plan. It is intended that the process 
be administratively efficient, structurally predictable and result in timely community input. 

Timing and Procedures: 
• Duration ~ A two year timeline is ideal to maintain relevance, utility and interest in the 

plan update process. The initial six months would be used to prepare and execute a 
MOU, hire a consultant, prepare and initiate studies, and/or gather and analyze existing 
conditions data prior to working on new changes. The final six months would be devoted 
to the public hearing process. This time duration may be lessened due to the work 
already conducted by MTRP-CAC. 
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• Consultant Selection,Process - A consultant selection process would be completed within 
four to six months from the time the MOU is executed. The Park Planning Project 
Manager would work closely with the Purchasing and Contracting Department staff to 
ensure that the consultant selection process is properly followed and consultant contracts 
are^executed in a timely manner. 

• Timeline - Consultant/Park Planner would prepare a timeline that must be reviewed and 
approved by the Urban Form Division Deputy Director. The timeline should include the 
public input process, time to prepare and review technical studies and draft elements of 
the master plan update, environmental review, workshops and public hearings for review 
and approval by advisory and decision-making bodies. Additionally, the Navajo and the 
Tierrasanta Community Plans may require Initiation of a Community Plan Amendment in 
order to update the Master Plan. If so, the necessary lime to accomplish this effort would 
be incorporated into the timeline. 

• Community group and public involvement - The MOU should spell out roles, 
responsibilities and expectations of the group (e.g. posting/noticing of meeting agendas, 
review turnaround times for draft sections, public outreach plan, etc.), as well as those of 
City Staff and the Consultant. 

• Coordinate with other City Staff ~ Ensure that other City staff and other agencies' staff 
can adhere to schedule (discuss at the beginning to identify potential obstacles, agree on 
review timelines and discuss options in case deadlines are not met). 

Master Plan Elements: . 
The appropriate elements of the Master Plan would be determined through a collaborative 
process involving MTRP-CAC, City Staff and the consultant, consistent with the updated City 
General Plan. 

Adoption Procedures: 
The adoption process would adhere to Council Policy 600-33, and may include public workshops 
with MTRP Task Force, Park and Recreation Board and/or Planning Commission. Ultimately, 
the updated Master Plan would be adopted, and the environmental document .certified, by City 
Council. 

Estimated Cost: 
The estimated cost of the Master Plan update is as follows: 

• Consultant Fee $ 100,000 
• Master Plan Update Preparation S20O,000 (including public input process) 
• Environmental Review S20O,000 (depending on proposed improvements) 
• Project Administration (City) $ 50.000 
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• Printing/Copying S 25.000 

Total Estimate 5575,000 
Currently, no funding is available during Fiscal Year 2009 for pursuing an update of the MTRP 
Master Plan, except $70,000 allocated by the Park and Recreation Department from the 
Environmental Growth Fund. Until.adequate funds are identified to create a Capital 
Improvement Program Project and pursue the Master Plan update according to the 
requirements/process outlined above, neither CPCI nor Park and Recreation staff can be assigned 
to facilitate or administer the work done by MTRP-CAC. All work completed to date by the 
MTRP-CAC will require review and approval by the Park and Recreation and CPCI departments 
prior to conceptual review or endorsement by any advisory or decision-making body. Park and 
Recreation and CPCI Staff will endeavor to identify and pursue potential grant funding. 

Thank you for your interest, dedication and cooperation in updating the MTRP Master Plan. We 
look forward to working with the MTRP-CAC collaboratively on this effort when funding 
becomes available. 

If you have any questions regarding this memorandum, please call me at (619)236-6361. 

Sincerely, 

William Anderson, FAICP 
Deputy Chief Operating Officer: Executive Director 
City Planning and Development 

WA:DS:MAS 

Enclosures: I. Council Policy 600-33 
2. Council Policy 600-24 

cc: Elmer Heap, Deputy Chief Operating Officer, Community Services (w/o attachments) 
Beth Murray, Assistant Deputy Chief Operating Officer, City Planning and Development 
(w/o attachments) 
Jaymie Bradford, Director of Council Affairs (w/o attachments) 
Stacey LoMedico, Director, Park and Recreation Department (w/o attachments) 
Deborah Sharpe. Project Officer II, Urban Form Division, CPCI (w/o attachments) 

v/Michelle Abella-Shon, Project Officer I, Urban Form Division, CPCI (w/o attachments) 
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ATTACHMENT 2 
Park & Recreation 
Other Parks 
Mission Trails Regional Park Master Plan Update and Natural Resource Mgmt Plan 29-943.0 
Council District: 7 Community Plan: Navajo, Tierrasanta 

5i 
Description: This project provides for an update to the 1985 Mission Trail Regional Park (MTRP) Master 
Development Plan to identify completed capital projects and to guide future development and preservation within the 
park. A Natural Resource Management Plan will also be prepared and incorporated into the master plan document to 
provide City park rangers with information and tools to manage the Park's sensitive resources. 

Justification: MTRP faces numerous challenges and issues due to the high number of vistorsand the Park's location 
within a densely populated area. Ezxtensive recreational use, illegal off-road vehicle activity, erosion, urban runoff, 
and invasive non-native plants are potential threats to the continued health of the Park's natural Resources. The 
MTRP Natural Resource Management Plan is a part of the implementation task of the City of San Diego's Multiple 
Species Conservation Program (MSCP). The MSCP was officially adopted on March 18, 1997, with the United 
States Fish and Wildlife Service and the California Department of Fish and Game approving the plan on July 17, 
1997. 

Operating Budget Effect: None. 

Relationship to Genera) and Community Plans: This project implements the recommendations found in the 
MSCP, is consistent with the Navajo and Tierrasanta Community Plans, and is in conformance with the City's 
Progress Guide and General Plan, 

Scheduling: Planning began in Fiscal Year 2008 and completion of the document is scheduled for Fiscal Year 2010. 
This project is being combined with the Mission Trails Regional Park (MTRP) Master Plan. 

Kiifnmjjrv of Pro'ect Ch£"JM has incrtased by S472,000 due to the incorporation of the master 
plan update scope of work, which will be reflected in Fiscal Year 2010, but will be moved into the CIP project via a 
1472 processed for mid-year amendment to the FY 2009 CIP budget. Additionally, $170,000 from CIP No. 20-010.3 
will be moved into the CIP project via 1472, which will further increase the total project cost to $790,000. 

r!»«s93j^,_ljai?weT=s»»2=we ftCTe^.Sourc^ag^in^in^^Exfi/EncI 

MBR RP 
M1STR 

Work Codes 

010518 

010580 

148,000 

D 

472,000 

D 

BwMSEsogoaTffiaeiBa^^ 
148,000 

472,000 

Contact: Joshua Garcia E-Mail: jggarcia@sandiego.gov Phone:619-533-6713 

City of San Diego 
Fiscal Year 2009 Annual Budget 
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ATTACHMENT 3 

Mission Trails Regional Park Master Plan Update/ 
Natural Resources Management Plan 

& Program Environmental Impact Report 
Preliminary Cost Estimate 

Scope of Services : Estimated Costs 

Project Administration $130,000 

Public Input and Approval Process $ 80,000 

Draft Master Plan Additions/Revisions S 35,000 

Draft Natural Resources Management Plan Preparation $100,000 

Environmental Review $400,000 
(Program EIR, Field & Technical Studies prepared for Natural 
Resources Management Plan, Graphics, Maps) 

Final Master Plan Update % 30,000 

Reimbursable Expenses (not to exceed) $ 40,000 
Program EIR, Maps, Graphics ($ 25,000) 
Master Plan ($ 15,000) 

Reimbursable expenses include the cost of providing/printing documents, reports, 
photographic and photocopying processes, mailing, delivery and shipping, etc., as 
requested by the City. Travel expense will only be paid for Consultants who do not have 
an office located in the San Diego Region. 

Additional Services (not to exceed) $ 25,000 

Additional Services, if required and approved by the City, are additional professional 
services beyond the Scope of Services. 

Total Estimated Project Cost $840,000 

Proposed Funding Sources 
$170,000 FY 07 Environmental Growth Fund, Fund No. 10515 (CIP 20-010.3) 

50,000 Grant FY 2008* 
$148,000 Regional Park Improvement Fund, Fund No. 10518 (CIP 29-943.0) 
$472,000 Mission Trails Antenna Fund, Fund No. 10580 or swap with 

Environmental Growth Fund (2/3s) Cowel's Mt, Trails Restoration (CIP 29-
910.0 sublet) 

$840,000 Total funds identified and available 

* Received and expended on Biological Baseline Survey 

Pagel o f l July 30, 2008 
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A T T A C H M E N T 4 

MISSION TRAILS REGIONAL PARK 
MASTER PLAN UPDATE 

PRELIMINARY P R O J E C T TIME SCHEDULE 
September 15,2008 

Sep 2008 i Task Force - CAC approval of Memorandum of Understanding 
between City and Mission Trails Task Force-CAC; Funding 
appropriation 

Oct 2008 City Council approval of funding appropriation and expenditure 

Sep 08 - Jan 09 Consultant Selection for Master Plan Update and EIR (to be managed by 
Park Planning CPCI) 

Sep 08 - Jan 09 Consultant Selection for Biological Field Work/Technical Studies 
(to be managed by Park & Recreation Open Space Division) 

Feb 08 - Sep 09 Biological Field work, Spring surveys (to be managed by Park & 
' Recreation Open Space Division) 

Feb 09 - Jun 09 Meetings, Public Workshops/Input, Presentation to various Approval 
Bodies for concept approval (to be managed by Park Planning CPCI) 

Jun 09- Sep 09 Prepare Draft Project Documents: 
Master Plan/Natural Resources Management Plan 
PEIR 
Technical Studies 
Community plan amendments (if any) 

Sep 2009 Submit First Screen Check of Draft PEIR to DSD 

Oct 2009 Submit Second Screen Check of Draft PEIR to DSD 

Nov 09 - Jan 10 Present Draft Project Documents to relevant Community Planning 

Groups and Advisory Bodies as an Information Item 

Jan 2010 Submit Third Screen Check of Draft PEIR to DSD 

Feb - Mar 10 Present Draft Project Documents to relevant Community Planning 

Groups & Advisory Bodies as a Recommendation Item 

Mar - Apr 10 Public Review of Draft PEIR 

Apr - May 10 Respond to all PEIR public comments & prepare Final Draft PEIR and 

Final Draft MPU 

June 2010 Final Draft Project Documents 

July 2010 MTRP - CAC & Task Force, PC, NR&C, CC for approval 

July 2010 County Supervisors Adoption 
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TIME AND PLACE 

MINUTES OF THE MEETING OF WEDNESDAY, SEPTEMBER 17, 2008 
MISSION TRAILS REGIONAL PARK TASK FORCE 

The meeting of the Mission Trails Regional Task Force was held on Wednesday, 
September 17, 2008. City Administration Building, 12 Floor Conference Room, 202 C Street, 
San Diego 

ATTENDANCE 

Members Present 
Councilmember Jim Madaffer, City of San Diego 
Councilmember Donna Frye, City of San Diego 
Councilmember Brian Jones, City of Santee 
Councilmember Ruth Sterling, City of La Mesa 
Dorothy Leonard, Mission Trails Regional Park Citizens Advisory Committee Chair 

City of San Diego 
Park and Recreation Department: Open Space District Manager Steve Haupt, Senior Ranger 
Tracey Walker 
San Diego City Water Department: Nelson Manville 
Council District 7 Staff Representatives: Marisa Luque 
Michell Abella-Shon, San Diego City, CPCI 

Members Absent 
Supervisor Pam Slater, County of San Diego 
Supervisor Diane Jacob, County of San Diego 

Guests 
San Diego County Water Authority: Mojgan Poursadighi, Martin Coghill, Craig Balben, and Jeff 
Garvey 
John Hoglen, AIA JWDA 
Allied Climbers of San Diego: Stacey Roberts, Keli Balo, Tom Donnelly, Jeff Brown, 
City of Santee, John Coates 
Mission Trails Regional Park CAC, Dale Peterson 

CALL TO ORDER 

The meeting was called to order by Chairperson Jim Madaffer at 12:15 P.M. 

APPROVAL OF MINUTES 

MOTION: To approve the minutes of July 16, 2008 (Leonard / Frye) carried unanimously. 

REQUEST FOR CONTINUANCES 
None 
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K. 

Use of the MTRP Antenna funds for the following project 
a. Mission Trails Regional Park Master Development Plan update 

MOTION: It was moved and seconded (Ixonard / Madaffer) to approve Item # 202 
to allocate S472,000.00 from the Antenna Fund for the Master Development Plan project. 
The motion passed unanimously. ' 

203. Conceptual approval of Mission Trails Regional Park Master Development Plan 2008. 
a. Leonard reported the following on behalf of the MTRP CAC: 

1. Of the two changes recommended by the CAC, (page 42, paragraph 
2, line 5 deleting the lines saying "Temporary Maintenance Facility 
at this location should be removed as soon as possible". This 
described the conic boxes and other maintenance related storage 
items located at the Jackson maintenance area. The San Diego 
County Water Authority has already completed this action. 
Therefore, it is no longer needed in the Master Plan. 

2. On page 42, paragraph 4, line 10 to insert "currently" between "is" 
and "permitted" so the sentence will read, "This is the only area in 
t U o . - . ^ , - 1 ^ T i r t - n - n - n t t r n I C w U : ^-. J-l -"JJ-- J " T T - I 1 - - ~ l i . 
u i w J J M J I V v i a i w w JVJWIt W U i A U U l g !£> I ' U l i l ' l l L i ^ J J t l l l l l U C U . 1 1.11b llJCUS-Ca l l 

clear that this refers to at this time. 
3. Regarding the request by the Allied Climbers of San Diego at the 

July Task Force meeting, the Ad Hoc sub committee did meet and 
made the following changes to the Master Development Plan, 
which the CAC adopted. On Page 29, an implementation 
recommendation #18 which reads, "Areas in the park that might be 
available for additional rock climbing activities shouldbe identified 
by an appropriate study that's necessary to be completed to 
facilitate California Environmental Quality Act compliance". 

4. Regarding the Mission Gorge section of the MTRP Master 
Development Plan: It states, "rock climbing should be restricted to 
the designated area on the west facing side of Kwaay Paay". After 
extensive discussion on this wording, no,motion to delete that 
sentence was forthcoming. The CAC decided that this reference to 
the Mission Gorge area as currently presented in the Master 
Development Plan wording should remain. It was noted that the 
Allied Climbers would like to extend the climbing areas down 
along the San Diego River and on the eastern side of Kwaay Paay. 

b. Lee Campbell from the Tierrasanta Fire Council spoke to the inclusion of more area 
fire risk information. He also mentioned several fire related educational programs that 
may be incorporated into the Resource Management Plan as well. 

c. David Boyer, MTRP CAC representative from MCAS Miramar, suggested a change 
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REQUEST FOR COUNCIL ACTION 

CITY OF SAN DIEGO 

TO; 
CITY ATTORNEY 

2, FROM: (ORIGINATING DEPARTMENT) 

C I T Y P L A N N I N G & C O M M U N I T Y I N V E S T M E N T 

1. CERTIFICATE NUMBEr 
(FOR AUDITOR'S USE 119 

12/02 

3. DATE 

N o v e m b e r 7, 2008 

4, SUBJECT: (MAXIMUMM OF 10 WORDS) 

MISSION TRAILS REGIONAL PARK MASTER PLAN UPDATE - ACTION REPORT 
5, PRIMARY CONTACT (NAME, PHONE, MAIL STA.) 

Michelle Abella-Shon, 525-8234, 5A 
6. SECONDARY CONTACT (NAME, PHONE, MAIL STA.) 

Deborah Sharpe, 525-8261, 5A 
7. CHECK BOX IF REPORT TO COUNCIL IS 

ATTACHED: E 
8. C O M P L E T E F O R ACCOUNTING PURPOSES 

FUND 9, ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPARTMENT 

ORGANIZATION 

OBJECT ACCOUNT 

JOB ORDER 

C.I.P NUMBER. 

AMOUNT 

10. ROUTING AND APPROVALS 

ROUTE APPROVING 
AUTHORITY 

APPROVAL SIGNATURE 
DATE 

SIGNED 
ROUTE 

m 
APPROVING 
AUTHORITY 

URE DATE 
SIGNED 

ORIGINATING 
DEPARTMENT 

CPC) 
BENNUR KOKS )KSiia^U**Xi»U; 

2 - P&R/OPEN SPACE 

pemv^ /f-ft~oi 

/f-ftDA eLs=> nWfxi 
DSD/EAS 

COUNCIL 
LIAISON ED PLANK 

ORIGINATING 
DEPARTMENT 

. /£?- i / r J . . . . . 

K^yf—: 1-
COUNCIL .LIAISON; 

V 
DOCKET COORD: 

COUNCIL 
PRESIDENT 

D SPOB 

D REFER TO: 

fS-CONSENT D ADOPTION 

COUNCIL DATE; w 
11. PREPARATION OF: RESOHJTION(S) I I ORDINANCE(S) CH AGREEMENT(S) |_J DEED{S) 

1. Accepting the Report to City Council to serve as a Memorandum of Understanding between the City of San Diego 
and the Mission Trails Regional Park Task Force and Citizen's Advisory Commit tee for the purpose of proceeding 
wi th the Mission Trails Regional Park Master Plan Update and Natural Resources Management Plan. 

11 A. STAFF RECOMMENDATIONS: 

Adopt the resolution. 

12. SPECIAL CONDITIOIVS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

(7) Madaffer COUNCIL DISTRICT: 

COMMUNITY AREA: Navajo/Tierrasanta/East Elliot 

ENVIRONMENTAL IMPACT: 

HOUSING IMPACT: 

OTHER ISSUES: 

None 

None 

CITY CLERK INSTRUCTIONS: Send all copies of resolutions and agreements to Michelle Abella-Shon, Project Manager, MS 5A 

ATTACHMENTS: None 

MSWORD2O03 (Rev.3.1-2006) 
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(R-2009-637) 

RESOLUTION NUMBER R-_ 

DATE OF FINAL PASSAGE 

A RESOLUTION ACCEPTING THE MISSION TRAILS 
REGIONAL PARK MASTER PLAN UPDATE REPORT. 

WHEREAS, the City of San Diego and Mission Trails Regional Park [MTRP] Task 

Force [Task Force] and Citizen's Advisory Committee [CAC], in an ongoing partnership, have 

been coordinating in the implementation of the Mission Trails Regional Park Master 

Development Plan since its adoption in 1985; and 

WHEREAS, it is the goal of the City, Task Force and CAC to proceed with an update to 

the Mission Trails Regional Park Master Development Plan to identify completed capital 

projects and to guide future development and preservation within the park to the benefit of the 

general public; and 

WHEREAS, in addition, a Natural Resources Management Plan needs to be prepared and 

incorporated into the Master Plan Update to provide City park rangers with information and fools 

to manage and maintain the Park's sensitive resources; NOW, THEREFORE, 

BE IT RESOLVED, by the Council of the City of San Diego, that this Council accepts 

the Report to City Council to serve as Memorandum of Understanding between the City of 

-PAGE 1 OF 2-
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San Diego and the Mission Trails Regional Park Task Force and Citizen's Advisory Committee 

for the purpose of proceeding with the Mission Trails Regional Park Master Plan Update and 

Natural Resources Management Plan. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By 
Shannon M. Thomas 
Deputy City Attorney 

SMT:hm 
11/12/2008 
Or.Dept:Plan & Com. Invest. 
R-2009-637 

I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Diego, at this meeting of ._ 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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